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The purpose of this modification is to incorporate FY 2003 AFP Numbers 23, 24 and 25; and to revise
clause H.37 Contractor Use of Government Vehicles-Work to Domicile.

Contract No. DE-AC28-01RW12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE, paragraph (b), is revised to reflect an inter/intra office

transfer of ($6,067,749), an increase of $194,928 in IWO 98IDSNF06 and an increase of $19,000 in
BSC support to BN.

2. As aresult of the aforementioned revision per Clause B.3,

ESTIMATED COST AND FEE, paragraph

(b)(2), there is a net decrease in the estimated cost of ($5,853,821). Therefore, the estimated cost for fiscal
year 2003 is revised from $229,574,058 to $223,720,237. The total contract value inception-to-date is
decreased from $578,388,795 to $572,534,974.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as

follows:

Estimated Cost

Contract Period: October 1, 2002, through September 30, 2003

Contract Line Items

Summary of Direct Costs

L.

Mission

ToEgCoFTISR MO0 O

Yucca Mountain (YMPO0003 Rev. 02)

Acceptance Transportation and Integration (ATI0003, Rev. 00)
Program Management & Administration (PMA0003, Rev. 00)
Information Management (IM00003, Rev. 00)

Plutonium Disposition

Quality Assurance (QA00003, Rev. 01)

IWO 98IDSNF06

IWO NVA0800

IWO NV900101

BSC Support to BN

Safeguards & Security

Cost Reduction and Systems Enhancements (CRSE003, Rev. 00)

. IWO MOYMPCD11

IWO MOYMPCD12
NT (NT00003, Rev. 00)
PM&I (PMI0003, Rev. 01)

Total FY 2003 WAD

Inter/intra-office transfers during FY 03’

$270,725,000
$0

$0

$0

$0
$9,090,000
$909.928
($63,320)
$0

$63,150

$0

0

$150,000
$100,000
$5,100,000
$10,400,000

$296,474,758
($72,754,521)
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FY 2003 Estimated Costs $223,720,237
Prior Contract Periods
November 14, 2000 through September 30, 2001 $156,714.804
October 01, 2001 through September 30, 2002 $192.099,933
Grand Total Estimated Costs (inception-to-date) $572,534,974

3. This modification implements changes in contract funding pursuant to FY 2003 AFP numbers 23. 24
and 25. The AFPs appear as Attachment 1 to this modification. The AFPs stipulate the appropriate
budget and reporting code distribution of the incremental funding identified below. The following is a
summary of funding changes in the AFPs:

AFP No, Activities Amount
23 Incremental Funding (3194.00)

23 Inter/Intra Office Transfers ($2,865,806)

24 Incremental Funding $1,519,015

24 Inter/Intra Office Transfers ($2,788,015)

25 Incremental Funding $8.968,000

25 Inter/Intra Office Transfers ($200,000)
Total $4.633,000

In accordance with changes in AFP numbers 23, 24 and 25, funds in the amount of $4,633,000 are hereby
obligated to the contract. The total amount of obligated funds for this contract inception-to-date is
therefore increased from $625,128,000 by $4,633,000 to $629,761,000.00. Therefore, Clause B.2,
OBLIGATION OF FUNDS, is revised to read as follows:

Pursuant to the clause entitled, “Obligation of Funds”, total funds in the amount of $629,761,000, have
been allotted for obligation and are available for payment of allowable costs and any fees to be incurred
from the effective date of this contract through the period estimated to end March 3 1, 2006.

4. Part I of the contract, Section H.37, CONTRACTOR USE OF GOVERNMENT VEHICLES — WORK
TO DOMICILE:

Delete: (3) The Contractor has designated, in writing, specific individuals who are authorized to approve
the driving of government vehicles by Contractor employees to their personal residences.

Add: (3) The Contractor has designated, in writing, specific positions that are authorized to approve the
driving of government vehicles by Contractor employees to their personal residences.

5. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard
Form 30, as heretofore changed, remain unchanged and in full force and effect.



